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Activity # Days Feb 14 Mar 

8 

Mar 

14 

Mar 21 Mar 

28 

Apr ? Apr 23 May 1 May 

30 

June 9 July 7 

Public Scoping 
Initiation 

 X   
 

 
 

    
 

   

Chapter 1 (Purpose 
and Need, Proposed 
Action) 

 X           

1st Public Open House/ 
Scoping letter return. 

  X          

Analysis of Comments     
X 

 
 

    
 

   

Alternatives 
w/indicators 

    X        

Affected Environment 
Completed 

     X       

Environmental 
Consequences 

       X     

2nd Open House to 
share alternatives 

      X      

BLM Done    
 

 
 

    
 

FS ?   T&E Surveys 
 
Cultural Resource 
Survey/Tribal 
Consultation 

45    
 

 
 

    
X 
 

   

Initiate contracting 
discussions for 
implementation actions  

    X        

SHPO Concurrence if 
required 

30    
 

 
 

    
 

X   

Predecisional EA to 
Public for review 

30        X    

Decision Notice/FONSI 
issued 

    
 

 
 

    
 

 X  

Issue implementation 
contracts 

           X 


